



Description	Campus	Tender No.	Lot Number	Procurement Method	PRE-QUALIFICATION			Invitation for Tenders and contract signature				
					Invitation Date	Closing-Opening	Notification of Applicants	Tender Invitation Date	Tenders Closing-Opening	Notice of intention to award Date	Vetting/ Ratification of contracts	Notification of Award
1		2	3	4	5	6	7	8	9	10	11	12
Supply of printed and Binded materials	HQ	AE/050/2016-2017/HQ/G/08	2	CQ	N/A	N/A	N/A	01.08.2016	05.08.2016	22.08.2016	29.08.2016	12.09.2016
	TABORA	AE/050/2016-2017/TBR/G/08	2	CQ	N/A	N/A	N/A	01.08.2016	05.08.2016	22.08.2016	29.08.2016	12.09.2016
	MTWARA	AE/050/2016-2017/MTR/G/08	2	CQ	N/A	N/A	N/A	01.08.2016	05.08.2016	22.08.2016	29.08.2016	12.09.2016
	SINGIDA	AE/050/2016-2017/SGD/G/08	2	CQ	N/A	N/A	N/A	01.08.2016	05.08.2016	22.08.2016	29.08.2016	12.09.2016
	TANGA	AE/050/2016-2017/TAN/G/08	2	CQ	N/A	N/A	N/A	01.08.2016	05.08.2016	22.08.2016	29.08.2016	12.09.2016
	MBEYA	AE/050/2016-2017/MBY/G/08	2	CQ	N/A	N/A	N/A	01.08.2016	05.08.2016	22.08.2016	29.08.2016	12.09.2016
Supply of fuel for motor vehicles and generator	HQ	AE/050/2016-2017/HQ/G/09	2	GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	TABORA	AE/050/2016-2017/TBR/G/09	2	GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	MTWARA	AE/050/2016-2017/MTR/G/09	2	GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	SINGIDA	AE/050/2016-2017/SGD/G/09	2	GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	TANGA	AE/050/2016-2017/TAN/G/09	2	GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	MBEYA	AE/050/2016-2017/MBY/G/09	2	GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Supply of office refreshments and consumables	HQ	AE/050/2016-2017/HQ/G/10	2	GPSA-FWC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	TABORA	AE/050/2016-2017/TBR/G/10	2	GPSA-FWC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	MTWARA	AE/050/2016-2017/MTR/G/10	2	GPSA-FWC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	SINGIDA	AE/050/2016-2017/SGD/G/10	2	GPSA-FWC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	TANGA	AE/050/2016-2017/TAN/G/10	2	GPSA-FWC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	MBEYA	AE/050/2016-2017/MBY/G/10	2	GPSA-FWC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Supply of staff uniforms	HQ	AE/050/2016-2017/HQ/G/11	1	GPSA-FWC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	TABORA	AE/050/2016-2017/TBR/G/11	1	GPSA-FWC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	MTWARA	AE/050/2016-2017/MTR/G/11	1	GPSA-FWC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	SINGIDA	AE/050/2016-2017/SGD/G/11	1	GPSA-FWC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	TANGA	AE/050/2016-2017/TAN/G/11	1	GPSA-FWC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	MBEYA	AE/050/2016-2017/MBY/G/11	1	GPSA-FWC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Supply of Sport Gear	HQ	AE/050/2016-2017/HQ/G/12	1	GPSA-FWC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	TABORA	AE/050/2016-2017/TBR/G/12	1	GPSA-FWC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	MTWARA	AE/050/2016-2017/MTR/G/12	1	GPSA-FWC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	SINGIDA	AE/050/2016-2017/SGD/G/12	1	GPSA-FWC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	TANGA	AE/050/2016-2017/TAN/G/12	1	GPSA-FWC	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Supply of type writer	HQ	AE/050/2016-2017/HQ/G/13	1	NCB	N/A	N/A	N/A	01.08.2016	21.08.2016	15.09.2016	29.09.2016	12.10.2016
	TABORA	AE/050/2016-2017/TBR/G/13	1	NCB	N/A	N/A	N/A	01.08.2016	21.08.2016	15.09.2016	29.09.2016	12.10.2016
	MTWARA	AE/050/2016-2017/MTR/G/13	1	NCB	N/A	N/A	N/A	01.08.2016	21.08.2016	15.09.2016	29.09.2016	12.10.2016
	SINGIDA	AE/050/2016-2017/SGD/G/13	1	NCB	N/A	N/A	N/A	01.08.2016	21.08.2016	15.09.2016	29.09.2016	12.10.2016
	TANGA	AE/050/2016-2017/TAN/G/13	1	NCB	N/A	N/A	N/A	01.08.2016	21.08.2016	15.09.2016	29.09.2016	12.10.2016
	MBEYA	AE/050/2016-2017/MBY/G/13	1	NCB	N/A	N/A	N/A	01.08.2016	21.08.2016	15.09.2016	29.09.2016	12.10.2016
Rehabilitation of buildings/ works	HQ	AE/050/2016-2017/HQ/W/01	2	NCB	N/A	N/A	N/A	01.08.2016	21.08.2016	15.09.2016	29.09.2016	12.10.2016
	TABORA	AE/050/2016-2017/TBR/W/01	2	NCB	N/A	N/A	N/A	01.08.2016	21.08.2016	15.09.2016	29.09.2016	12.10.2016
Construction of Building	HQ	AE/050/2016-2017/HQ/W/02	1	NCB	N/A	N/A	N/A	01.08.2016	05.08.2016	22.08.2016	29.08.2016	12.10.2016
	TABORA	AE/050/2016-2017/TBR/W/02	1	NCB	N/A	N/A	N/A	01.08.2016	05.08.2016	22.08.2016	29.08.2016	12.10.2016
	MTWARA	AE/050/2016-2017/MTR/W/02	1	NCB	N/A	N/A	N/A	01.08.2016	05.08.2016	22.08.2016	29.08.2016	12.10.2016
	SINGIDA	AE/050/2016-2017/SGD/W/02	1	NCB	N/A	N/A	N/A	01.08.2016	05.08.2016	22.08.2016	29.08.2016	12.10.2016
	HQ	AE/050/2016-2017/HQ/NCS/01	2	CQ	N/A	N/A	N/A	01.08.2016	05.08.2016	22.08.2016	29.08.2016	12.09.2016



Description	Campus	Tender No.	Lot Number	Procurement Method	PRE-QUALIFICATION			Invitation for Tenders and contract signature				
					Invitation Date	Closing-Opening	Notification of Applicants	Tender Invitation Date	Tenders Closing-Opening	Notice of intention to award Date	Vetting/ Ratification of contracts	Notification of Award
1		2	3	4	5	6	7	8	9	10	11	12
	TANGA	AE/050/2016-2017/TAN/NCS/07	1	FWC - GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	MBEYA	AE/050/2016-2017/MBY/NCS/07	1	FWC - GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Provision of Security services	HQ	AE/050/2016-2017/HQ/NCS/08	1	FWC - GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	TABORA	AE/050/2016-2017/TBR/NCS/08	1	FWC - GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	MTWARA	AE/050/2016-2017/MTR/NCS/08	1	FWC - GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	SINGIDA	AE/050/2016-2017/SGD/NCS/08	1	FWC - GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	TANGA	AE/050/2016-2017/TAN/NCS/08	1	FWC - GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	MBEYA	AE/050/2016-2017/MBY/NCS/08	1	FWC - GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Provision of Cleaning and ground maintenance services	HQ	AE/050/2016-2017/HQ/NCS/09	2	FWC - GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	TABORA	AE/050/2016-2017/TBR/NCS/09	2	FWC - GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	MTWARA	AE/050/2016-2017/MTR/NCS/09	2	FWC - GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	SINGIDA	AE/050/2016-2017/SGD/NCS/09	2	FWC - GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	TANGA	AE/050/2016-2017/TAN/NCS/09	2	FWC - GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	MBEYA	AE/050/2016-2017/MBY/NCS/09	2	FWC - GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Provision of Motor vehicle services, maintenance and supply related parts	HQ	AE/050/2016-2017/HQ/NCS/10	2	TEMESA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	TABORA	AE/050/2016-2017/TBR/NCS/10	2	TEMESA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	MTWARA	AE/050/2016-2017/MTR/NCS/10	2	TEMESA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	SINGIDA	AE/050/2016-2017/SGD/NCS/10	2	TEMESA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	TANGA	AE/050/2016-2017/TAN/NCS/10	2	TEMESA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	MBEYA	AE/050/2016-2017/MBY/NCS/10	2	TEMESA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Hiring of facilities	HQ	AE/050/2016-2017/HQ/NCS/11	2	SS	N/A	N/A	N/A	01.08.2016	05.08.2016	22.08.2016	29.08.2016	12.09.2016
	TABORA	AE/050/2016-2017/TBR/NCS/11	2	SS	N/A	N/A	N/A	01.08.2016	05.08.2016	22.08.2016	29.08.2016	12.09.2016
	MTWARA	AE/050/2016-2017/MTR/NCS/11	2	SS	N/A	N/A	N/A	01.08.2016	05.08.2016	22.08.2016	29.08.2016	12.09.2016
	SINGIDA	AE/050/2016-2017/SGD/NCS/11	2	SS	N/A	N/A	N/A	01.08.2016	05.08.2016	22.08.2016	29.08.2016	12.09.2016
	TANGA	AE/050/2016-2017/TAN/NCS/11	2	SS	N/A	N/A	N/A	01.08.2016	05.08.2016	22.08.2016	29.08.2016	12.09.2016
	MBEYA	AE/050/2016-2017/MBY/NCS/11	2	SS	N/A	N/A	N/A	01.08.2016	05.08.2016	22.08.2016	29.08.2016	12.09.2016
Provisions of Advertising services	HQ	AE/050/2016-2017/HQ/NCS/12	1	SS	N/A	N/A	N/A	01.08.2016	05.08.2016	22.08.2016	29.08.2016	12.09.2016
	TABORA	AE/050/2016-2017/TBR/NCS/12	1	SS	N/A	N/A	N/A	01.08.2016	05.08.2016	22.08.2016	29.08.2016	12.09.2016
	MTWARA	AE/050/2016-2017/MTR/NCS/12	1	SS	N/A	N/A	N/A	01.08.2016	05.08.2016	22.08.2016	29.08.2016	12.09.2016
	SINGIDA	AE/050/2016-2017/SGD/NCS/12	1	SS	N/A	N/A	N/A	01.08.2016	05.08.2016	22.08.2016	29.08.2016	12.09.2016
	TANGA	AE/050/2016-2017/TAN/NCS/12	1	SS	N/A	N/A	N/A	01.08.2016	05.08.2016	22.08.2016	29.08.2016	12.09.2016
	MBEYA	AE/050/2016-2017/MBY/NCS/12	1	SS	N/A	N/A	N/A	01.08.2016	05.08.2016	22.08.2016	29.08.2016	12.09.2016
Provision of Catering services	TABORA	AE/050/2016-2017/TBR/NCS/13	1	FWC - GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Provision of furniture maintenance	HQ	AE/050/2016-2017/HQ/NCS/14	1	CQ	N/A	N/A	N/A	01.08.2016	05.08.2016	22.08.2016	29.08.2016	12.09.2016
	TABORA	AE/050/2016-2017/TBR/NCS/14	1	CQ	N/A	N/A	N/A	01.08.2016	05.08.2016	22.08.2016	29.08.2016	12.09.2016
	MTWARA	AE/050/2016-2017/MTR/NCS/14	1	CQ	N/A	N/A	N/A	01.08.2016	05.08.2016	22.08.2016	29.08.2016	12.09.2016

Description	Campus	Tender No.	Lot Number	Procurement Method	PRE-QUALIFICATION			Invitation for Tenders and contract signature				
					Invitation Date	Closing-Opening	Notification of Applicants	Tender Invitation Date	Tenders Closing-Opening	Notice of intention to award Date	Vetting/ Ratification of contracts	Notification of Award
1		2	3	4	5	6	7	8	9	10	11	12
	SINGIDA	AE/050/2016-2017/SGD/NCS/14	1	CQ	N/A	N/A	N/A	01.08.2016	05.08.2016	22.08.2016	29.08.2016	12.09.2016
	TANGA	AE/050/2016-2017/TAN/NCS/14	1	CQ	N/A	N/A	N/A	01.08.2016	05.08.2016	22.08.2016	29.08.2016	12.09.2016
	MBEYA	AE/050/2016-2017/MBY/NCS/14	1	CQ	N/A	N/A	N/A	01.08.2016	05.08.2016	22.08.2016	29.08.2016	12.09.2016

**FOOT NOTE:**

GPSA-FWC FRAME WORK CONTRACT ENTERED BY GPSA WITH SUPPLIERS/SERVICE PROVIDERS  
TEMESA-FWC FRAME WORK CONTRACT ENTERED BY TEMESA WITH SUPPLIERS/SERVICE PROVIDERS  
GPSA DIRECT PROCUREMENT FROM GPSA  
TEMESA DIRECT PROCUREMENT FROM TEMESA  
CQ COMPETITIVE QUOTATION  
NCB NATIONAL COMPETITIVE BIDDING  
SS SINGLE SOURCE  
M.V MINOR VALUE PROCUREMENT